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Comments

RPM: Kimberly Noble
PM: Karen Miller, Helios

RPM: Sarah Ann Moore
PM: Dennis Kelly, TriEco-Tt

RPM: John Hill

RPM: Kimberly Noble
PM: Jessica O'Sullivan, TriEco-Tt

RPM: Louie Cardinale
PM: Patrick Hamner, Trevet

 Abbreviations:

 X       CTO/DO = Contract task order/delivery order RD = Remedial design
DTSC = Department of Toxic Substances Control ROD = Record of decision
EPA = U.S. Environmental Protection Agency RPM = Remedial project manager
FS = Feasibility study RTC = Response to comments
FSS = Final status survey SAP = Sampling and analysis plan
LUC = Land use control SWDA = Solid waste disposal area
NA = Not applicable TBD = To be determined
NTCRA = Non-time critical removal action TCRA = Time-critical removal action
PCSR = Post-construction summary report TICD = Treasure Island Community Developers
PM = Project manager TIDA = Treasure Island Development Authority
PP = Proposed plan TPH = Total petroleum hydrocarbons
RACR = Remedial action completion report TSP = Task specific plan
RAP = Remedial action plan Water Board = Regional Water Quality Control Board
RAWP = Remedial action work plan
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Yellow shading indicates documents that will be issued 
draft or final within the next 30 days.
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Received notification of no comments or 
comments deferred to other agency.
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Blue shading indicates agency review comments are 
due within the next 30 days or are outstanding.

Grey shading indicates the document is finalized.  
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